
Folsom Kids Play Park Renovation
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Process to Date

• Original funding request for FY 2024-25: $1.1 million 
estimate, spread over 2 years.

• For FY 2024-25, City Council approved $800,000 with 
remaining $300,000 shortfall to be covered through 
fundraising by non-profit organization.

• Project timeline accelerated thanks to 2 new Park Planners in 
the Park Planning Division.
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Our Path Forward

Timeline -Expedited

May 27, 2025 City Council award of Playground Design Contract

June 15, 2025 Design process kick-off meeting

July 15, 2025 Open House Playground Design Presentation

July/August 2025 Construction Drawings

September 1, 2025 Issue project for bidding

October 14, 2025 City Council approval of Construction Contract

November 15, 2025 Start Construction

April 2026 Open to Public
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Thank You
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