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Background

» Riley Street Sidewalk Feasibility Study developed in 2020

» City submitted grant applications and conducted public outreach efforts from

2021 through 2024

» Active Transportation Grant (ATP) State and Regional Cycle 5 and Cycle 6; Federal
Earmark Call for Projects

» City of Folsom awarded Community Project Funding Congressional Directed

Spending grant of $4M from Congressman Bera

» Program Supplement Agreement executed with Caltrans by City Council action in
November 2023

» Staff issued Request For Proposals (RFP) for environmental clearance, right of
way, and engineering design in May 2025

» Received one proposal from R.E.Y. Engineers, Inc.
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Constraints

» Funding Constraints
> Preliminary Project Estimate for Construction is $8.5M

Project Phase Federal Funding City Cost Share
$400,000 551,825

» Grant Funding GHECAVEY $200,000 $25,912
Construction $3,400,000 $440,506
Total $4,000,000 $518,243

» Schedule Constraints
» Construction Funds must be obligated 9/30/2026
» Caltrans and FHWA approval can take 2 months



Scope of Proposed Contract

» Environmental clearance of entire project limits

» Preliminary (30% level) design of entire project limits
» Right of way determination and base map
> Initial utility coordination and conflict determination
» Geotechnical and drainage investigations

» Public outreach including public meeting/workshop

» Return to City Council to present preliminary design and construction
phasing options

» Right of Way Certification and Final Design for Phase 1 construction package
» Funds to be obligated by 9/30/2026



Recommendation

» Adopt Resolution No. 11452 — A Resolution Authorizing the City
Manager to Execute a Design and Engineering Consultant Services
Agreement with R.E.Y. Engineers, Inc. in the amount of $659,964
using $400,000 from a Federal Grant and $259,964 the
Transportation Improvement Fund (Fund 446) and Authorize a
Partial Notice to Proceed for Project Approval and Environmental
Design (PA/ED) Tasks for an Amount Not to Exceed $281,278 for the
Riley Street Safety Improvement Project, Project No. PW2101, and

Appropriation of Funds in the Transportation Improvement Fund
(Fund 4406)



Questions?
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Request for Authorization (RFA) Process
RW, UTIL, and CON/CE (may include PE)

For Fully Approved CPFCDS Projects

Submits RFA with
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application

Verifies Local

S Agency's Project Prepares & forwards

RFA and Application

Application has
package to HQ via FADS

HQ Full Approval

HQ AREA

Reviews RFA Verifies Local Approves & FHWA reviews
package Agency's Project forwards RFA and approves RFA

Application has to FHWA via
HQ Full Approval FADS
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RFP Access Report on Public Purchase

Access Report
jency

Bid Number

Bid Title

Vendor Name
Central Valley Engineering & Asphalt, Inc.

samsearch
Construction Bid Source

Geacon Consultants

Westem Systems Inc
ConstructConnect

Statewide Traffic Safety and Signs Inc.
ELITE TEXTILE TRADING LLC
HELIX Environmental Planning, inc.
INTEGRA Planning Architecture
Valley Contractors Excha

TJKM Transportation Consultants

nalytics
Bear Electrical Solutions, LLC

LaL Supplies

Wood Rodgers, Inc

The Bid Lab

Mobycon Ltd.

TRC Engineers, Inc

Pavement Constructon Company

Dokken Engineering

GOVGUIDE INC

BidJudge

BidClerk

AREA WEST ENGINEERS, INC

Vintage Paying Co.

Callander Associates Landscape Architecture, Inc.
Dokken Engineering

RRM Design Group

Marina Landscape, I

Gae Mendez Incorporated

Brunson Construction

Montauk

Dodge Data & Analytics

Teichert Construction

Bennett Enqineering Services (DBE/SBE)

ineering
Foundation for Fair Contracting
Tukmol General Contractor
Pavement Recycling Systems
iSaFt

Perkens WS Corporation

Bidjudge

Corsair Commercial Enterprises Inc.
Econolte

Kimley-Hor and Associates, Inc
Associated Right of Way Services

RE.Y. Engineers, Inc.
Doug Veerkamp General Engineering

City of Folsom
5288(053)

RFP for Riley Street Safety Improvement Project

Accessed First Time

2025-05-15 10:09 AM PDT
2025.05-27 03:14 PM PDT
2025-05-30 04:16 PM PDT
2025-05-21 09:08 AM PDT
2025-05-27 12:39 PM PDT
2025-05-27 04:02 PM PDT
2025:05:23 07:24 PM PDT
2025-06-16 11:44 AM PDT
2025-05-15 10:09 AM PDT
2025-05-21 10:40 AM PDT
2025-05-24 07:35 AM PDT
2025:05-21 01:10 PM PDT

2025-05-30 01:46 PM PDT
2025-05-26 10:07 PM PDT
2025.06-03 07:59 AM PDT
2025-05-27 08:43 AM PDT
2025-05-21 05:57 AM PDT
2025-06-19 01:30 PM PDT
2025-05-2105:19 AM PDT
2025.06-12 07:56 AM PDT
2025-05-20 03:28 PM PDT
2025-05-27 01:33 PM PDT
2025-05-27 08:21 AM PDT
2025-05-28 10:08 AM PDT
2025:05-20 11:31 AM PDT
2025-05-15 09:25 AM PDT
2025-05-19 02:45 PM PDT
2025-06-02 01:26 PM PDT
2025-05-28 11:05 AM PDT
2025:05-15 01:25 PM PDT
2025-06-10 11:29 PM PDT
2025-05-30 02:48 AM PDT
2025-05-2104:13 PM PDT
2025-06-04 08:24 AM PDT
2025.05-27 08:54 AM PDT
2025-05-22 10:20 AM PDT
2025-05-27 07:53 AM PDT
2025-06-10 11:11 AM PDT
2025-05-17 01:06 AM PDT
2025.05-21 09:02 AM PDT
2025-05-23 04:28 AM PDT
2025-05-14 07:11 PM PDT
2025-05-29 05:03 PM PDT
2025-05-23 11:27 AM PDT
2025:06-03 05:02 PM PDT
2025-05-28 05:58 AM PDT
2025-05-28 09:53 AM PDT
2025-05-27 12:59 PM PDT
2025-06-06 09:38 AM PDT
2025:05:28 11:16 AM PDT
2025-05-27 10:10 AM PDT
2025-05-27 06:18 AM PDT
2025.05-15 03:50 PM PDT
2025-05-14 03:50 PM PDT
2025:06-04 07:20 AM PDT

Most Recent Access
2025-05-28 11:19 AM PDT
2025-05-27 03:14 PM PDT
2025-05-30 04:17 PM POT
2025-05-21 09:10 AM PDT
2025-05-27 12:40 PM PDT
2025-05-27 04:03 PM PDT
2025-07-01 06:31 PM PDT
2025-06-16 11:45 AM PDT
2025-06-18 10:04 AM PDT
2025-06-04 01:35 PM PDT
2025.05-24 07:35 AM PDT
2025-06-17 08:27 AM PDT
2025-05-27 08:18 PM PDT
2025-05-27 10:18 AM PDT
2025-05.23 04:00 AM PDT
2025-05-27 11:13 AM PDT
2025-05-15 12:07 AM PDT
2025-05-28 11:26 AM PDT
2025-06-18 05:14 AM PDT
2025.05-30 01:46 PM PDT
2025-05-26 10:07 PM PDT
2025-06-03 07:59 AM PDT
2025-05-27 08:43 AM PDT
2025-05-22 04:11 AM PDT
2025-06-19 01:31 PM PDT
2025-05-21 05:46 AM PDT
2025-06-12 07:56 AM PDT
2025-05-20 03:28 PM POT
2025-05-27 01:33 PM PDT
2025-05-27 08:34 AM PDT
2025-05-28 10:08 AM PDT
2025-05-20 11:31 AM PDT
2025-06-17 02:22 PM POT
2025-05-19 02:45 PM PDT
2025.06-16 01:03 PM PDT
2025.05-28 11:06 AM PDT
2025-05-15 01:25 PM PDT
2025-06-21 01:14 AM PDT
2025-06-16 05:27 AM PDT
2025.08-12 02:09 AM PDT
2025-06-04 08:26 AM PDT
2025-05-27 08:55 AM PDT
2025-08-08 04:53 PM PDT
2025-05-27 07:53 AM PDT
2025-06-10 04:42 PM PDT
2025-05-17 01:06 AM PDT
2025-05-21 09:02 AM PDT
2025-08-06 01:40 PM POT
2025-06-17 07:50 PM PDT
2025-05-29 05:03 PM PDT
2025-05-23 11:27 AM PDT
2025-06-05 01:11 PM PDT
2025-05-28 05:58 AM PDT
2025-05-28 09:53 AM PDT
2025-05-27 01:00 PM PDT
2025-06-06 09:39 AM PDT
2025-05-28 11:17 AM PDT
2025-07-23 03:00 PM POT
2025-05-27 06:18 AM PDT
2025.05-15 03:50 PM PDT
2025-06-18 08:52 AM PDT
2025-06-04 07:20 AM PDT
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