
Phase 2 Water Improvement Project 
Contract Change Order #2 
Iron Point Road Paving 
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Phase 2 Water Improvement 
Project Brief Update

- October 8, 2024: City Council approved Resolution 
No. 11270 awarding the construction contract to 
Mozingo Construction.

- November 21, 2024: First working day with an 
anticipated construction schedule of 18 months.

- Project is at its final milestone at Iron Point Road.

- Subsurface condition necessitated a 24-hour closure 
to install the pipe.
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Iron Point Road – Closure Zone

Sutter MOB
(Under Construction)

CLOSURE STARTS AT 9 PM ON SUNDAY NOVEMBER 2ND THROUGH NOVEMBER 7TH 
WITH ISOLATED WORK ON NOVEMBER 8TH
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Public Notification

• Costco
• Chevron
• In-N-Out
• Crumbl Cookie
• Starbucks
• Hammer & Nails
• Bad Bakers
• Mikuni
• Nix Taco
• AAA Auto Repair
• Hampton Inn
• Staybridge Suites
• Fairfield by Marriott
• Quick Quack
• Lifetime Fitness
• Green Acres
• Storquest Self Storage

• Residential 
Neighborhoods

• Nearby Apartments
• Schools
• School District 

Transportation
• SacRT Transit
• Police 
• Fire
• Caltrans
• City Newsletter
• Social Media Blast
• Choose Folsom
• Palladio
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Recommendation

Approve Resolution 11493 that:

• Authorizes the City Manager to Execute Construction Change 
Order No. 2 with Mozingo Construction in the amount of 
$550,000 for the Phase 2 Water Improvements Project (Phase 
2A) for additional paving on Iron Point Road.

• Appropriate $450,000 from the Road Maintenance and 
Rehabilitation Fund (Fund 235) for said change order.
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